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PROJECTS 
 
 

California Blvd Widening: This project evaluates California Boulevard from St. Lucie West Blvd. 
to just south of Crosstown Parkway.  The Public outreach began early for the project in 2022 to 
collect resident input and feedback.  The City Council approved concept plans and adopted the 
typical section and access management plan in March 2023.  An additional public meeting was 
held in January 2024 to keep the community informed while also allowing additional input. The 
project is moving forward as a Design-Build project to support project schedule and funding. The 
design criteria solicitation for professional services is in the final stage of the procurement process.  

 
Sidewalks: Lakehurst Sidewalk Ph. II from SW Bayshore Boulevard to SW Ivanhoe Drive is open to 
residents and going through project close out.  The SW Eyerly sidewalk, between SW Bayshore 
Boulevard and SW Airoso, is currently in the design phase and under evaluation.  More information 
regarding the sidewalk master plan, including planned sidewalks, can be found at 
www.cityofpsl.com/sidewalks.  
 

Repaving: The Sales Tax resurfacing program completed 23.55 miles in FY 25/26.  The 
resurfacing goal for FY26/27 is 8.96 miles. Repaving will take place in the following areas: SW 
Gatlin Boulevard, Sandhill Crossing, St. Lucie North, St. Lucie West (various intersections), St Lucie 
West/Torino (Commerce Centre), Crane Landing/Tulip Park, Tulip Park/Whispering Pines and 
Sandhill Crossing. More information regarding the repaving master plan and streets to be repaved 
can be found at www.cityofpsl.com/repaving. 

 
Floresta Drive Improvements: Construction continues for Floresta Phase 3 with underground 
drainage, utility activities, and road work ongoing. Improvements for the D-11 and D-8 Canal are 
nearing completion. Roadway activities continue which include roundabout construction, roadway, 
curb and gutter.  For more information on all phases of the Floresta Drive Project, please visit 
www.florestadrive.com.  

FOR MORE INFORMATION, PLEASE VISIT: CITYOFPSL.COM/SALESTAX 

 

HIGHLIGHTS 

http://www.cityofpsl.com/sidewalks
http://www.cityofpsl.com/repaving
http://www.florestadrive.com/
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DOLLARS SPENT TOWARDS GOAL                10-YEAR GOAL 
 
 
 
 

LOCATIONS PERCENTAGE 
COMPLETE 

START 
DATE 

END 
DATE 

ESTIMATED 
BUDGET 

REVISED 
BUDGET 

CONTRACT 
VALUE 

Cashmere Intersection 
• Design 
• CEI* 
• Construction 

 
100% 

02/2019 
02/2019 
10/2019 
10/2019 

03/2020 
05/2019 
03/2020 
03/2020 

$500,000 
$55,000 
$75,000 

 $370,000 

 
- 
- 
- 

 
$54,833 
$51,471 

            $223,579                        

Bayshore Intersection 
• Design 
• CEI* 
• Construction 

 
100% 

02/2019 
02/2019 
10/2019 
10/2019 

03/2020 
05/2019 
03/2020 
03/2020 

$400,000 
$44,000 
$60,000 

$296,000 

 
- 
- 
- 

 
$43,867 
$31,826 

$386,403 

Peacock Intersection 
• Design 
• CEI* 
• Construction 

 
100% 

02/2019 
02/2019 
10/2019 
10/2019 

03/2020 
05/2019 
01/2020 
01/2020 

$300,000 
$33,000 
$45,000 

$222,000 

 
- 
- 
- 

           
   $32,900 

             $23,870 
           $147,984                         

 
California Intersection 

 
 
 
 

07/2031 
 

12/2033 
 

$2,000,000 
 

 
$2,000,000 

 

California Widening St 
Lucie West Blvd to 
South of Crosstown 
Pkwy 

• Design 
Criteria** 

• CEI* 
• Design Build** 

 
 
 
 

1% 
 
 

07/2026 
 
 
 

07/2026 
07/2026 
07/2026 

12/2028 
 
   
 
12/2028 
12/2028 
12/2028 

$10,000,000 
 

$15,050,000 
 

 
 
- 
- 
- 

 
 

 
 

$24,476 

*CEI: Construction Engineering Inspection Services 
**Design Criteria=Guidelines for road Design Build, Design Build=Integrated process where design & construction overlap & work together. 

      

 

 

ST. LUCIE WEST 
BOULEVARD  

$1,032,035 
 

$18,300,000 
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DOLLARS SPENT TOWARDS GOAL                10-YEAR GOAL 
 
 
            

     

LOCATIONS  PERCENTAGE 
COMPLETE 

START 
DATE 

END 
DATE 

ESTIMATED 
BUDGET 

REVISED 
BUDGET CONTRACT VALUE 

Import Drive– Phase 2  
(Inca to Savage) 
 

 
100% 

 
03/2023 

 
09/2026 

 
$850,000 

 
-- 

 
 

$738,960 
 

Abingdon Drive 
(Import to Savona) 
 

100% 12/2023 03/2026 $650,000 -- 
 

$621,431 

Lakehurst Drive 
(Bayshore to Ivanhoe) 
 

98% 11/2025 10/2026 $939,555 $1,027,706 
 

In Progress 

SW Brescia St 
North of SW Gatlin Blvd to 
SW Savage Blvd 

100% 07/2025 11/2025 $215,666 --  $255,016 

CEI: Construction Engineering Inspection Services 
Only active projects are listed.  The Sidewalk Master Plan is being updated to include the Sales Tax funding. 

 
 
 
 
 
 
 

Lakehurst Sidewalk Construction 
  
 
 

 
 
 
 

SIDEWALKS 
  

$6,703,663 $11,000,000 
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DOLLARS SPENT TOWARDS GOAL                    10-YEAR GOAL 
 
           

         

LOCATIONS PERCENTAGE 
COMPLETE 

START 
DATE END DATE ESTIMATED 

BUDGET 
REVISED 
BUDGET CONTRACT VALUE 

Palm Trails 100% 10/2025 05/2026 $1,051,735 - $868,755 

Rosser Reserve East 100% 10/2025 03/2026 $615,084 - $547,657 

Southbend Lakes         100% 10/2025 01/2026 $785,303 - $611,211 

Sandpiper Bay Mid 100% 11/2025 11/2025 $257,967 - $204,988 

Northport Village Mid 100% 11/2025 11/2025 $356,606 - $316,233 

Tulip Park-Crane 
Landing 100% 10/2025 07/2026 $748,944 - $669,641 

       

Gatlin Blvd 
Edgarce St to PSL Blvd 

  
08/2026 

 
02/2027 

 
$4,350,000 

 
$3,894,447 

 
In Progress 

 

       

       
CEI: Construction Engineering Inspection Services 
Only active projects are listed.  The Repaving Master Plan is being updated to include the Sales Tax funding.  
 
 
                              Gatlin Resurfacing 

 
 
 
 
 
 

   REPAVING 
  

$16,076,334 
 
 

$27,500,000 
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DOLLARS SPENT TOWARDS GOAL                10-YEAR GOAL 
 
 
 
 
 

LOCATIONS PERCENTAGE 
COMPLETE 

START 
DATE END DATE ESTIMATED 

BUDGET 
REVISED 
BUDGET CONTRACT VALUE 

Port St Lucie Boulevard1  10/2027 03/2028 $900,000   

Crosstown Parkway2  01/2028 06/2028 $800,000   
1The cost of Port St Lucie Boulevard Adaptive Coordination was included in a bond issuance which expedited implementation by 
approximately 5 years. 
2Crosstown Parkway traffic signal adaptive coordination has been removed from the Half-Cent Sales Tax Projects list. 
Both the Port St Lucie Boulevard and Crosstown Parkway projects were expedited by incorporating with other projects. 
 

TRAFFIC SIGNAL 
COORDINATION 

$0 $0 
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DOLLARS SPENT TOWARDS GOAL                10-YEAR GOAL 
 
 
 
 
 

LOCATIONS PERCENTAGE 
COMPLETE 

START 
DATE 

END 
DATE 

ESTIMATED 
BUDGET 

REVISED BUDGET1 CONTRACT  
VALUE 

Southbend to Elkcam 
Phase 1 

• Design 
• CEI* 
• Construction 

 
 

100% 
 

05/2019 
 

05/2019 
09/2020 
09/2020 

03/2022 
 

12/2020 
03/2022 
07/2022 

$8,000,000 
 

$880,000 
$1,200,000 
$5,920,000 

$8,000,000 
 
- 
- 
- 

 
 

$557,485 
$1,727,598 

$12,381,774 

Elkcam to Crosstown 
Phase 2 

• Design 
• CEI* 
• Construction 

 
 

100% 
 

01/2020 
 

01/2020 
01/2022 
08/2022 

06/2024 
 

01/2022 
12/2024 
12/2024 

$9,000,000 
 

$990,000 
$1,350,000 
$6,660,000 

$31,000,000 
 

$1,300,000 
$2,700,000 

$27,000,000 

 
 

$1,484,2882 
$2,474,514 

$32,663,331 

Crosstown to Prima Vista 
Phase 3 

• Design & Post 
Services 

• CEI* 
• Construction 

 
 

 
95% 
38% 
62% 

01/2020 
   

 
01/2020 
04/2024 
05/2024 

06/2026 
 

 
11/2027 
02/2028 
02/2028 

$8,000,000 
 
         

$880,000 
$1,200,000 
$5,920,000 

$61,000,000 
 
 

$1,300,000 
$5,000,000 

$54,700,000 

 
 

 
$1,789,5332 

$5,616.117 
      $51,846,0743 

*CEI: Construction Engineering Inspection Services 
1 Budgets have been revised for certain projects based upon escalating construction costs, which have been offset by higher-than-expected revenue. 
2 Phase 3 Additional design services for utilities, drainage, Prima Vista Blvd, D8, D10, and D11 canal. 
3 Phase 3 Construction Cost funded by the ½ Cent Sales Tax is $37,355,593, Utilities $4,078,776, ARPA $2,182,000 County $6,265,429 and 
Stormwater $1,964,276.  

FLORESTA DRIVE 

$90,106,849 $100,000,000 
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Floresta Drive Phase 1 - Complete 

 

Floresta Drive Phase 2 – Complete 

 

Floresta Drive Phase 3 – Under Construction 
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DOLLARS SPENT TOWARDS GOAL                10-YEAR GOAL 
 
 
 
 
 

LOCATIONS PERCENTAGE 
COMPLETE START DATE END DATE 

ESTIMATED 
BUDGET 

REVISED 
BUDGET 

CONTRACT  
VALUE 

California Roundabout 
• Design 
• CEI* 
• Construction 

 
 

100% 

01/2019 
01/2019 
10/2019 
10/2019 

06/2020 
06/2019 
06/2020 
06/2020 

$1,000,000 
$110,000 
$150,000 
$740,000 

 
- 
- 
- 

 
$148, 992 
$163,105 

        $769,7691 

Cashmere Roundabout 
• Design 
• CEI* 
• Construction 

 
 

100% 

01/2019 
01/2019 
10/2019 
10/2019 

06/2020 
06/2019 
06/2020 
06/2020 

$1,000,000 
$110,000 
$150,000 
$740,000 

 
- 
- 
- 

 
$146,579 
$163,105 

        $786,7201 
*CEI: Construction Engineering Inspection Services 
1 Original contract funded by the ½ Cent Sales Tax was $1,392,059 and $69,736 funded by Utilities. Amendment #1-4 and CO#1 adjusted the ½ Cent 
Sales Tax contract for Torino/Cashmere to $749,731 Torino/Cashmere and Torino/California to $737,022. New construction contract total funded by 
½ Cent Sales Tax is $1,486,753. Values noted in table above include portions funded by Utilities to encapsulate the full contract value. 
 
 
 

 
 

 
Torino/Cashmere Roundabout 

TORINO INTERSECTION  
IMPROVEMENTS 

$2,036,753 $2,000,000 
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DOLLARS SPENT TOWARDS GOAL                10-YEAR GOAL 
 
 
 
 
     

TASK PERCENTAGE 
COMPLETE 

START 
DATE END DATE 

ESTIMATED 
BUDGET 

REVISED  
BUDGET 

CONTRACT 
VALUE 

Landscaping & 
Irrigation Within City 
Limits 

• CEI* 
• Construction 

 
 
 

100% 
 

 
 
 

08/2022 
03/2023 

 
 
 

12/2024 
12/2024 

 
 

$1,500,000 
$300,000 

$1,200,000 

 
 
- 
- 

 
 
 

$286,296 
$3,268,5721 

*CEI: Construction Engineering Inspection Services 

1US 1 Improvements $1,500,000 funded by Half Cent Sales Tax and $2,487,967 by Mobility Fees. 

 
 
 

 

 
 
 
 
 

US 1  
IMPROVEMENTS 

$3,554,868 $1,500,000 
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DESCRIPTION ASSOCIATED PROJECT SPENT TO DATE 

Signs/Bids ALL PROJECTS $5,801 

Permits/Legal/Professional/Traffic TORINO ROUNDABOUTS $45,012 

Property Appraisal & Property Purchase SLW INTERSECTIONS $477,720 

Irrigation Repairs SLW INTERSECTIONS $21,131 

Stripping/Professional Services ALL SIDEWALKS 
$27,444 

 

Property Fees/Appraisals/Professional 
Services FLORESTA PH 1 $350,837 

Property Purchases FLORESTA PH 1 $491,005 

Property Fees/Appraisals/Professional 
Services FLORESTA PH 2 $337,279 

Property Purchases FLORESTA PH 2 $77,152 

Property Fees/Appraisals/Professional 
Services FLORESTA PH 3 

 
$68,861 

 

Property Purchases FLORESTA PH 3 
$178,451 

 

   

 Total Miscellaneous 
Expenditures to date $2,080,693 

 

CITY OF PSL HALF-CENT 
SALES TAX MISC. 
EXPENDITURES 
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TOTAL 10 YEAR   INVOICES TO 
DATE PRIOR FISCAL GRAND TOTAL   

OBJECT ADVERTISED REVISED FY 25/26 YEARS' SPENT/INVOICED BUDGET 

EXPENDITURES BUDGET BUDGET ACTUAL EXPENDITURES TO DATE REMAINING 

ST LUCIE WEST 
BLVD/CALIFORNIA 
WIDENING 

$13,200,000 $18,300,000 - $1,032,035 $1,032,035 $17,267,965 

SIDEWALKS $11,000,000 $11,000,000 $1,113,996 $5,589,667 $6,703,663 $4,296,337 

REPAVING $27,500,000 $27,500,000 $4,250,097 $11,826,237 $16,076,334 $11,423,666 

TRAFFIC SIGNAL 
COORDINATION $1,700,000 - - - - - 

FLORESTA DRIVE $25,000,000 $100,000,000 $25,815,033 $64,291,817 $90,106,849 $9,893,151 

TORINO 
INTERSECTION 
IMPROVEMENTS 

$2,000,000 $2,000,000 - $2,036,753 $2,036,753 ($36,753) 

US 1 
IMPROVEMENTS $1,500,000 $3,700,000 - $3,554,867 $3,554,868 $145,133 

MISCELLANEOUS - - $43,789 $2,036,904 $2,080,693 ($2,080,693) 

INTEREST ON 
INTERNAL 
BORROWING 

$1,107,461 - - - - - 

CONTINGENCY/ 
PARTICIPATORY 
BUDGETING 

$6,694,251 $3,516,739 - - - $3,516,739 

TOTAL $89,701,712  $166,016,739  $31,222,915  $90,368,280  $121,591,195  $44,425,545  

    
 
 

 
CITY OF PSL HALF-CENT 
SALES TAX 
EXPENDITURES 
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SALES TAX 
                
                 

 
     This is a cash basis report. Therefore, it will not match the accrual basis financial statement revenue numbers. 

RECEIPT DATE MONTH 
 

BUDGETED 
 

 
ACTUAL CASH 

 

FY 2018-2019 Total Cash FY 18 - 19 $4,375,000 $4,340,333 

FY 2019-2020 Total Cash FY 19 - 20 $7,653,300 $7,996,372 

FY 2020-2021 Total Cash FY 20 - 21 $7,921,469 $9,537,550 

FY 2021-2022 Total Cash FY 21 - 22 $8,388,493 $12,071,124 

FY 2022-2023 Total Cash FY 22 - 23     $10,348,715 $13,007,024 

FY 2023-2024 Total Cash FY 23 - 24     $12,318,575 $13,531,305 

FY 2024-2025 Total Cash FY 24 - 25     $13,991,410 $14,505,573 

FY 2025-2026          Total Cash FY 25 - 26    $13,986,503 $14,367,113 

ALL FISCAL 
YEARS  Sub-Total to Date $78,983,465 $89,356,394 

Other Funding 

Mobility Fees 
Utilities 

Grants/ARPA 
Interlocal Agreement 

Road & Bridge 
Stormwater 

 

$2,487,967 
$7,607,407 
$3,778,472 

$671,423 
$100,000 

$4,266,656 
ALL FISCAL 
YEARS 

Total Invoices to date 
Less Retainage 

 
($121,591,195) 

$1,838,987 

ALL FISCAL 
YEARS 

Total Cash Available: 
(Total Cash less Total Invoices)  ($11,483,889) 

 
CITY OF PSL HALF-CENT 
SALES TAX REVENUE 
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